
The City of Kirtland

2025-2034 Street Plan REHAB / MAINTENANCE LEGEND

December 2024 CIR Cold In-Place Recycling w/Repairs & Overlay

Updated 9/29/25 with 2025 Road Program Completed Streets MF Mill & Fill w/Repairs

OL Overlay w/Repairs

SAR Spot Asphalt Repairs

SP Skin Patch

CS Crack Seal

R Reclaimite Asphalt Rejuvenation

i = 0.0% i = 9.2% i = 13.2% i = 18.0% i = 22.2%

$577,530 $89,025 $3,052,489 $60,950 $2,132,042 $428,367 $3,210,422 $303,894 $2,959,334 $272,761

ROAD NAME SECTION FROM TO WARD PCI CONDITION REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT

ALEXANDER DR 01 CHILLICOTHE RD FLORENCE RD 1 40 POOR

ALPENROSE DR 01 CUL-DE-SAC W CHILLICOTHE RD 1 89 GOOD $3,047 CS

ALPINE DR 02 APPLEWOOD DR ALPINE DR E 2 19 FAILED $67,040 CIR

ALPINE DR 01 ALPINE DR W APPLEWOOD DR 2 24 FAILED $91,484 CIR

ALPINE DR E 01 ALPINE DR EAGLE RD 2 34 POOR $165,671 CIR

ALPINE DR W 01 EAGLE RD ALPINE DR 2 25 FAILED $150,091 CIR

AMBER WOOD DR 03 AMBER WOOD DR AMBER WOOD DR 2 37 POOR $13,123 SAR+CS

AMBER WOOD DR 01 KIRTLAND CHARDON RD FOREST EDGE DR 2 46 POOR $48,013 SAR+CS

AMBER WOOD DR 02 FOREST EDGE DR LOOP N 2 47 POOR $13,423 SAR+CS

ANGELA DR 01 CUL-DE-SAC S EUCLID CHARDON RD 3 56 FAIR $52,762 SAR

ANNA DR 01 LOOP S GIULIANO DR 3 50 FAIR $67,713 MF

ANNA DR 02 GIULIANO DR EUCLID CHARDON RD 3 46 POOR $69,546 MF

APPALOOSA TRL 01 BRIDLEHURST TRAIL LOOP NE 4 30 POOR

APPLEWOOD DR 01 ALPINE DR EAGLE RD 2 20 FAILED $172,134 CIR

ARBORHURST LN 01 BOOTH RD LOOP N 2 85 GOOD $5,943 CS+R

ASCOT PL 01 ROCKING HORSE TRAIL CUL-DE-SAC NW 4 42 POOR $98,451 MF

BARRISTERS CT 01 CUL-DE-SAC W CHILLICOTHE RD 1 76 GOOD

BAYSHIRE TRL 01 EUCLID CHARDON RD WALKERS LN 4 44 POOR

BEECHWOOD DR 01 OAKWOOD DR CRESTWOOD DR 3 99 EXCELLENT 2021 Overlay $8,784 CS+R

BEECHWOOD DR 02 CRESTWOOD DR ELMWOOD DR 3 100 EXCELLENT 2024 Overlay $3,923 CS+R

BERKSHIRE HILLS DR 02 HILLSOVER DR TIMBERCREEK DR 3 34 POOR $140,513 CIR

BERKSHIRE HILLS DR 01 GRAYLOCK DR HILLSOVER DR 3 43 POOR $73,792 MF

BILLINGS RD 06 CHRISTINA DR SPERRY RD 4 95 EXCELLENT 2021 CIR/Overlay $22,321 CS+R

BILLINGS RD 04 WILBERT DR LORETO RIDGE DR 4 97 EXCELLENT 2021 CIR/Overlay $4,584 CS+R

BILLINGS RD 05 LORETO RIDGE DR CHRISTINA DR 4 97 EXCELLENT 2021 CIR/Overlay $4,302 CS+R

BILLINGS RD 02 COURTNEY LN HILLCREST RD 4 98 EXCELLENT 2021 CIR/Overlay $2,908 CS+R

BILLINGS RD 01 CHILLICOTHE RD COURTNEY LN 4 99 EXCELLENT 2021 CIR/Overlay $16,917 CS+R

BILLINGS RD 03 HILLCREST RD WILBERT DR 4 99 EXCELLENT 2021 CIR/Overlay $1,597 CS+R

BLAIR LN 01 PVT DR EAST BRANCH LN 4 82 GOOD

BLAIR LN 02 EAST BRANCH LN KIRTLAND CHARDON RD 4 84 GOOD

BLUEBERRY HILL DR 01 CUL-DE-SAC S EUCLID CHARDON 3 100 EXCELLENT 2023 CIR/Overlay $14,440 CS&R

BLUFF ST 01 MAPLE ST DEAD END N 1 13 FAILED $58,298 CIR

BOOTH RD 02 SINGLEFOOT TRAIL ARBORHURST LN 2 80 GOOD $5,280 CS+R

BOOTH RD 04 KIRTLAND CHARDON RD MARTIN RD 2 86 GOOD $9,607 CS+R

BOOTH RD 01 EAGLE RD SINGLEFOOT TRAIL 2 87 GOOD $3,911 CS+R

BOOTH RD 05 MARTIN RD FOREST EDGE DR 2 87 GOOD $2,709 CS+R

BOOTH RD 06 FOREST EDGE DR CORP LIMIT N 2 89 GOOD $8,106 CS+R

BOOTH RD 03 ARBORHURST LN KIRTLAND CHARDON RD 2 89 GOOD $4,954 CS+R

BRIAR HILL DR 01 EUCLID CHARDON RD BRIAR HILL DR 3 30 POOR $13,440 SAR

BRIAR HILL DR 02 BRIAR HILL DR CUL-DE-SAC N 3 18 FAILED $3,024 SAR

BRIAR HILL DR 03 BRIAR HILL DR CUL-DE-SAC E 3 28 FAILED $17,136 SAR

BRIDLEHURST TRL 02 APPALOOSA TRAIL PALOMINO TRAIL 4 30 POOR 2024 Spot Repairs $250,918 CIR

BRIDLEHURST TRL 03 PALOMINO TRAIL LOOP S 4 31 POOR 2024 Spot Repairs $121,916 CIR

BRIDLEHURST TRL 01 CHILLICOTHE RD APPALOOSA TRAIL 4 31 POOR 2024 Spot Repairs $420,848 CIR

CARDINAL DR 01 REGENCY WOODS DR WHITE OAK RD 2 34 POOR

CARDINAL DR 02 WHITE OAK RD CARDINAL DR 2 49 POOR

CHAPIN FALLS LN 01 CUL-DE-SAC W HOBART RD 3 31 POOR $114,234 CIR

CHARLESDERRY RD 02 STAR RD N PVT DR E 1 91 EXCELLENT 2021 Chipseal

CHARLESDERRY RD 01 TEMPLE VIEW RD STAR RD N 1 89 GOOD 2021 Chipseal

CHRISTINA DR 01 CUL-DE-SAC S BILLINGS RD 4 38 POOR 2023 Skin Patch $381,591 CIR

CONLEY RD 01 CHILLICOTHE RD DEAD END N 1 39 POOR $5,417 SAR

COUDRY ST 01 JOSEPH ST MAPLE ST 1 30 POOR $110,104 CIR

COURTNEY LN 01 BILLINGS RD CUL-DE-SAC N 4 44 POOR $7,121 CS+R

CRARY LANE DR 01 EUCLID CHARDON RD FAR BAR RD 4 100 EXCELLENT 2025 Overlay $235,800 OL $4,257 R

CRESTWOOD DR 02 OAKWOOD DR ELMWOOD DR 3 100 EXCELLENT 2024 Overlay $4,401 CS+R

CRESTWOOD DR 03 ELMWOOD DR BEECHWOOD DR 3 100 EXCELLENT 2024 Overlay $3,013 CS+R

CRESTWOOD DR 01 CUL-DE-SAC S OAKWOOD DR 3 100 EXCELLENT 2023 CIR/Overlay $7,969 CS+R

DEERFIELD PL 01 EAGLE RD CUL-DE-SAC N 2 30 POOR $137,376 CIR

EAGLE CREEK CT 01 CUL-DE-SAC SW FOXWOOD TRAIL 1 77 GOOD $9,603 CS+R

EAGLE RD 09 GLENSTONE DR PARTRIDGE TRAIL 1 73 GOOD $4,440 CS

EAGLE RD 06 EAGLE MHP APPLEWOOD DR 1 74 GOOD $147 CS

EAGLE RD 05 WRENWOOD DR EAGLE MHP 1 76 GOOD $801 CS

EAGLE RD 08 ALPINE DR E GLENSTONE DR 1 77 GOOD $546 CS

EAGLE RD 04 ALPINE DR W WRENWOOD DR 1 78 GOOD $583 CS

EAGLE RD 10 PARTRIDGE TRAIL DEERFIELD PL 1 59 FAIR $4,101 CS

This Street Plan is a preliminary document contingent upon funding sources and is subject to annual 

review and changes based on pavement conditions, priorities, and council approved budgets.

This document is a long range plan and is intended to provide a framework from which the city can plan 

for needed roadway improvements and maintenance.  The plan is based on assumptions related to 

budget allocations, inflation rates, and future events.  As assumptions become less reliable over time, the 

reader  should place more weight on the first few years of the plan.  This plan will be subject to changes 

based on actual events and will be reviewed and updated annually.

Inflation reported based on ODOT 2024-07 2025-2029 Business Plan Inflation Caculator from December 

2024 to mid-April of the subject year.

Individual street costs and subtotals are in estimated 2025 dollars with contingencies (10%) and overhead 

(11%) applied.  Inflation (shown) is applied to the total costs for each year

PAVEMENT CONDITION 2025 2026 2027 2028 2029

As of 9/2025 $666,555 $3,399,875 $2,898,383 $4,146,893 $3,949,620

LAST 

IMPROVEMENT

LAST 

MAINTENANCE
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EAGLE RD 11 DEERFIELD PL KIRTLAND CHARDON RD 1 59 FAIR $3,863 CS

EAGLE RD 01 CORP LIMIT W FOXWOOD TRAIL 1 83 GOOD $2,950 CS

EAGLE RD 02 FOXWOOD TRAIL CHILLICOTHE RD 1 88 GOOD $6,800 CS

EAGLE RD 07 APPLEWOOD DR ALPINE DR E 1 68 FAIR $1,646 CS

EAGLE RD 03 CHILLICOTHE RD ALPINE DR W 1 69 FAIR $2,226 CS

EAGLES NEST LN 01 WHITE OAK RD LOOP N 2 51 FAIR

EISENHOWER DR 01 DEAD END W SAXON DR 1 13 FAILED $16,702 CIR

EISENHOWER DR 02 SAXON DR SAXON DR 1 14 FAILED $100,512 CIR

EISENHOWER DR 03 SAXON DR KIRTLAND RD 1 34 POOR $44,892 CIR

ELM ST 05 SUNNINGHILL DR DEAD END N 1 31 POOR $50,858 CIR

ELM ST 01 DEAD END S FAIRVIEW AVE 1 15 FAILED $26,181 CIR

ELM ST 02 FAIRVIEW AVE JOSEPH ST 1 18 FAILED $55,221 CIR

ELM ST 03 JOSEPH ST MAPLE ST 1 26 FAILED $106,831 CIR

ELM ST 04 MAPLE ST SUNNINGHILL DR 1 29 FAILED $76,738 CIR

ELMWOOD DR 01 CRESTWOOD DR PARKWOOD DR 3 100 EXCELLENT 2024 Overlay $3,958 CS+R

EMERALD GLEN CT 04 PAVEMENT CHANGE CUL-DE-SAC E 4 94 EXCELLENT 2020 Overlay $1,507 CS+R $4,219 R

EMERALD GLEN CT 01 CHILLICOTHE RD BEGIN SPLIT 4 100 EXCELLENT 2025 Overlay $15,100 OL $661 R

EMERALD GLEN CT 02WB END SPLIT BEGIN SPLIT 4 100 EXCELLENT 2025 Overlay $14,450 OL $631 R

EMERALD GLEN CT 02EB BEGIN SPLIT END SPLIT 4 100 EXCELLENT 2025 Overlay $13,700 OL $597 R

EMERALD GLEN CT 03 END SPLIT PAVEMENT CHANGE 4 100 EXCELLENT 2025 Overlay $90,530 OL $3,961 R

FAIRIDGE DR 01 CUL-DE-SAC W FAIRVIEW AVE 1 61 FAIR $89,184 MF

FAIRVIEW AVE 01 ELM ST FAIRIDGE DR 1 9 FAILED $138,031 CIR

FAIRVIEW AVE 02 FAIRIDGE DR JOSEPH ST 1 12 FAILED $57,230 CIR

FAR-BAR RD 01 CRARY LN CUL-DE-SAC E 4 12 FAILED 2023 Skin Patch $16,679 SAR+CS

FLORENCE RD 01 ALEXANDER RD DEAD END N 1 14 FAILED $51,076 CIR

FOREST EDGE DR 01 AMBER WOOD DR BOOTH RD 2 37 POOR $17,987 SAR+CS

FORESTDALE DR 03 WESTWOOD RD DEAD END E 2 100 EXCELLENT 2024 CIR/Overlay $1,311 CS+R

FORESTDALE DR 02 WOODHILL RD WESTWOOD RD 2 100 EXCELLENT 2024 CIR/Overlay $4,186 CS+R

FORESTDALE DR 01 LOOP WOODHILL RD 2 100 EXCELLENT 2024 CIR/Overlay $8,459 CS+R

FOX HILL DR 01 CUL-DE-SAC N KIRTLAND CHARDON RD 2 100 EXCELLENT 2023 Overlay $8,322 CS+R

FOXWOOD TRL 01 CUL-DE-SAC S EAGLE CREEK CT 1 53 FAIR $408 CS

FOXWOOD TRL 02 EAGLE CREEK CT EAGLE RD 1 67 FAIR $2,174 CS

GAITSIDE TRL 01 WALKERS LN CUL-DE-SAC N 4 40 POOR

GARFIELD RD 01 CHILLICOTHE RD CORP LIMIT N 1 57 FAIR 2024 Spot Repairs

GILDERSLEEVE CIR 01 CUL-DE-SAC W GILDERSLEEVE DR 1 23 FAILED $48,751 CIR

GILDERSLEEVE DR 04 KIMBERLY DR CORP LIMIT E 1 20 FAILED $6,229 CIR

GILDERSLEEVE DR 03 KIMBERLY DR KIMBERLY DR 1 21 FAILED $64,054 CIR

GILDERSLEEVE DR 02 GILDERSLEEVE DR KIMBERLY DR 1 24 FAILED $210,578 CIR

GILDERSLEEVE DR 01 EUCLID CHARDON RD GILDERSLEEVE DR 1 27 FAILED $204,958 CIR

GIULIANO DR 01 LOOP W ANNA DR 3 52 FAIR $191,583 MF

GLEN PARK RD 01 TEMPLE VIEW RD DEAD END E 1 91 EXCELLENT 2021 Chipseal

GLENSTONE DR 01 EAGLE RD CUL-DE-SAC N 2 20 FAILED 2023 Skin Patch $18,185 SAR+CS

GRANDVIEW DR 01 EUCLID CHARDON RD CUL-DE-SAC W 3 21 FAILED 2023 Skin Patch $289,009 CIR

HEATH RD 01 DEWEY RD EUCLID CHARDON RD 4 30 POOR 2023 Skin Patch $38,470 SAR+CS

HEMLOCK RIDGE DR 01 REGENCY WOODS DR LOOP E 2 41 POOR $52,800 SAR

HICKORY HILL CT 01 CUL-DE-SAC S EUCLID CHARDON RD 3 27 FAILED $118,289 CIR

HIDDEN VALLEY DR 01 LOOP W TIBETTS RD 3 30 POOR $35,146 SAR+CS

HIGHLAND CT 01 DEAD END W HILLCREST RD 4 11 FAILED 2023 Skin Patch $103,032 CIR

HILLCREST RD 01 BILLINGS RD HIGHLAND CT 4 17 FAILED 2023 Skin Patch $267,891 CIR

HILLCREST RD 02 HIGHLAND CT DEAD END N 4 25 FAILED 2023 Skin Patch $40,476 CIR

HILLSOVER DR 01 BERKSHIRE HILLS DR LONGVIEW DR 3 36 POOR $103,785 MF

HOBART RD 02 CHAPIN FOREST RESERVATIONCHAPIN FALLS 1 35 POOR $22,635 MF

HOBART RD 03 CHAPIN FALLS SHADOWBROOK DR 1 42 POOR $137,297 MF

HOBART RD 06 RACCOON HILL DR CORP LIMIT N 1 43 POOR $201,269 MF

HOBART RD 05 ORCHARD DR RACCOON HILL DR 1 43 POOR $67,904 MF

HOBART RD 01 EUCLID CHARDON RD CHAPIN FOREST RESERVATION1 47 POOR $203,293 MF

HOBART RD 04 SHADOWBROOK DR ORCHARD DR 1 48 POOR $99,572 MF

JOSEPH ST 01 CORP LIMIT W ELM ST 1 30 POOR $36,864 CIR

JOSEPH ST 03 COUDRY ST TIMOTHY LN 1 33 POOR $120,524 CIR

JOSEPH ST 04 TIMOTHY LN CHILLICOTHE RD 1 52 FAIR $46,788 CIR

JOSEPH ST 02 ELM ST COUDRY ST 1 41 POOR $134,367 CIR

KELSEY CT 01 WORRELL RD CUL-DE-SAC E 3 100 EXCELLENT 2024 Mill/Overlay $2,625 R $1,688 CS

KILLDEER RD 01 EUCLID CHARDON RD CUL-DE-SAC N 3 58 FAIR $14,315 SAR+CS

KIMBERLY DR 01 GILDERSLEEVE DR GILDERSLEEVE DR 1 11 FAILED $208,441 CIR

KIRTLAND CHARDON RD 09 BOOTH RD FOX HILL DR 2 38 POOR $24,430 SAR
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KIRTLAND CHARDON RD 16 WISNER RD COUNTY LIMIT 2 71 GOOD

KIRTLAND CHARDON RD 05 WOODS WAY DR REGENCY WOODS DR 2 51 FAIR

KIRTLAND CHARDON RD 06 REGENCY WOODS DR PENITENTIARY GLEN RESERVATION2 51 FAIR

KIRTLAND CHARDON RD 04 SHAW AVE WOODS WAY DR 2 52 FAIR

KIRTLAND CHARDON RD 07 PENITENTIARY GLEN RESERVATIONAMBER WOOD DR 2 53 FAIR

KIRTLAND CHARDON RD 02 WHITMER ST WOODHILL RD 2 57 FAIR

KIRTLAND CHARDON RD 12 SPERRY RD SPERRY RD 2 59 FAIR

KIRTLAND CHARDON RD 03 WOODHILL RD SHAW AVE 2 65 FAIR

KIRTLAND CHARDON RD 15 BLAIR LN WISNER RD 2 44 POOR $201,173 MF

KIRTLAND CHARDON RD 14 SPERRY RD BLAIR LN 2 44 POOR $192,173 MF

KIRTLAND CHARDON RD 11 EAGLE RD SPERRY RD 2 45 POOR 2022 Spot Repairs

KIRTLAND CHARDON RD 01 CHILLICOTHE RD WHITMER ST 2 45 POOR 2022 Spot Repairs

KIRTLAND CHARDON RD 08 AMBER WOOD DR BOOTH RD 2 47 POOR 2022 Spot Repairs

KIRTLAND CHARDON RD 10 FOX HILL DR EAGLE RD 2 48 POOR 2022 Spot Repairs

KIRTLAND CHARDON RD 13 SPERRY RD SPERRY RD 2 48 POOR

KIRTLAND LAKE BLVD 02NB BEGIN SPLIT THWING RD 4 74 GOOD $243 CS

KIRTLAND LAKE BLVD 01 LAKEBROOK DR BEGIN SPLIT 4 79 GOOD $702 CS

KIRTLAND LAKE BLVD 02SB THWING RD BEGIN SPLIT 4 81 GOOD $340 CS

KIRTLAND RD 01 CORP LIMIT W KIRTLAND RD 1 57 FAIR $1,426 CS

LAKEBROOK DR 01 WOODLAKE DR KIRTLAND LAKE BLVD 4 75 GOOD $6,978 CS

LEDGEWOOD DR 01 LOOP W ROCKWOOD DR 3 19 FAILED $70,042 CIR

LEDGEWOOD DR 02 PAVEMENT CHANGE ROCKWOOD DR 3 24 FAILED $162,216 MF

LOCUST DR 01 CHILLICOTHE RD LOCUST DR N 4 100 EXCELLENT 2022 Overlay $1,696 CS+R

LOCUST DR N 01 LOCUST DR LOCUST DR S 4 100 EXCELLENT 2022 Overlay $7,724 CS+R

LOCUST DR S 01 LOCUST DR LOCUST DR N 4 100 EXCELLENT 2022 Overlay $7,683 CS+R

LONGVIEW DR 02 HILLSOVER DR LOOP N 3 31 POOR $72,382 CIR

LONGVIEW DR 01 BERKSHIRE HILLS DR HILLSOVER DR 3 32 POOR $118,019 CIR

LORETO RIDGE DR 01 LOOP S BILLINGS RD 4 100 EXCELLENT 2022 Overlay $14,830 CS+R

MAPLE ST 02 BLUFF RD COUDRY ST 1 31 POOR $45,591 CIR

MAPLE ST 01 ELM ST BLUFF RD 1 32 POOR $91,085 CIR

MAPLE ST 03 COUDRY ST CHILLICOTHE RD 1 36 POOR $110,044 CIR

MARKELL RD 01 CORP LIMIT W KIRTLAND RD 1 100 EXCELLENT 2025 CIR/Overlay $207,950 CIR $4,017 R

MARTIN RD 02 STRAWBERRY LN DEAD END E 2 82 GOOD $1,953 CS

MARTIN RD 01 BOOTH RD STRAWBERRY LN 2 84 GOOD $3,432 CS

MISTY HOLLOW LN 01 EUCLID CHARDON RD CUL-DE-SAC N 3 42 POOR $225,471 MF

MITCHELL MILLS RD 01 SPERRY RD CORP LIMIT E 2 97 EXCELLENT 2022 Overlay $3,956 CS+R

MONTEREY AVE 01 CUL-DE-SAC W CHILLICOTHE RD 3 100 EXCELLENT 2024 CIR/Overlay $12,628 CS+R

NORTH STAR RD 01 CHARLESDERRY RD CUL-DE-SAC N 1 83 GOOD 2021 Chipseal

OAKWOOD DR 01 BEECHWOOD DR CRESTWOOD DR 3 95 EXCELLENT 2021 Overlay $2,712 CS+R

ORCHARD DR 01 HOBART RD STRUMBLY GLEN LN 1 58 FAIR $6,674 CS+R

ORCHARD DR 02 STRUMBLY GLEN LN CUL-DE-SAC S 1 63 FAIR $4,798 CS+R

OVERLOOK DR 01 CHILLICOTHE RD PARKING LOT N 1 34 POOR $7,118 CS+R

PALOMINO TRL 02EB BEGIN SPLIT END SPLIT 4 16 FAILED

PALOMINO TRL 01 BRIDLEHURST TRL BEGIN SPLIT 4 19 FAILED

PALOMINO TRL 02WB END SPLIT BEGIN SPLIT 4 20 FAILED

PALOMINO TRL 03 END SPLIT LOOP E 4 23 FAILED

PARKS FARM RD 01 BILLINGS RD CUL-DE-SAC N 4 100 EXCELLENT 2022 New Constr.

PARKWOOD DR 01 BEECHWOOD DR CHILLICOTHE RD 3 100 EXCELLENT 2024 Overlay $2,905 CS+R

PARTRIDGE TRL 01 PTARMIGAN CT QUAIL CIR 2 33 POOR $134,156 CIR

PARTRIDGE TRL 02 QUAIL CIR EAGLE RD 2 42 POOR $132,541 MF

PHEASANT LN 01 PTARMIGAN CT LOOP E 2 26 FAILED $324,391 CIR

PINEHURST DR 01 LOOP W WOODCRAFT CT 1 74 GOOD $11,188 CS+R

PINEHURST DR 02 WOODCRAFT CT CHILLICOTHE RD 1 77 GOOD $5,239 CS+R

PRELOG LN 01 LOOP W SPERRY RD 4 100 EXCELLENT 2022 Overlay $17,122 CS+R

PTARMIGAN CT 01 LOOP W PHEASANT LN 2 37 POOR $269,847 CIR

QUAIL CIR 03 END SPLIT VALLEY VIEW OVAL 2 12 FAILED $146,434 CIR

QUAIL CIR 02WB END SPLIT BEGIN SPLIT 2 51 FAIR $19,511 MF

QUAIL CIR 02EB BEGIN SPLIT END SPLIT 2 51 FAIR $19,256 MF

QUAIL CIR 04 VALLEY VIEW OVAL VALLEY VIEW OVAL 2 51 FAIR

QUAIL CIR 01 PARTRIDGE TRAIL BEGIN SPLIT 2 44 POOR

QUAIL CIR 05 VALLEY VIEW OVAL LOOP N 2 21 FAILED $82,922 CIR

QUARRY VIEW LN 04 QUARRY VIEW LN QUARRY VIEW LN 1 70 GOOD $888 CS+R

QUARRY VIEW LN 03 QUARRY VIEW LN LOOP E 1 71 GOOD $3,427 CS+R

QUARRY VIEW LN 01 STRUMBLY GLEN LN QUARRY VIEW LN 1 77 GOOD $3,954 CS+R

QUARRY VIEW LN 02 QUARRY VIEW LN QUARRY VIEW LN 1 78 GOOD $488 CS+R
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RACCOON HILL DR 01 RACCOON HILL DR S RACCOON HILL DR S 3 54 FAIR $22,848 SAR+CS

RACCOON HILL DR 02 RACCOON HILL DR S HOBART RD 3 45 POOR $10,717 SAR+CS

RACCOON HILL DR S 01 RACCOON HILL RACCOON HILL 3 54 FAIR $33,252 SAR+CS

RED TAIL LN 01 CARDINAL DR LOOP N 2 62 FAIR

REGENCY WOODS DR 03 CARDINAL DR WESTWOOD RD 2 31 POOR 2023 Spot Repairs $445,291 CIR

REGENCY WOODS DR 02 HEMLOCK RIDGE DR CARDINAL DR 2 37 POOR 2023 Spot Repairs $82,591 CIR

REGENCY WOODS DR 01 KIRTLAND CHARDON RD HEMLOCK RIDGE DR 2 44 POOR 2023 Spot Repairs $533,179 CIR

RIVERWOOD WAY 01 LOOP N REGENCY WOODS DR 2 23 FAILED 2024 Spot Repairs $513,249 CIR

ROBIN LN 01 LOOP S WHITE OAK RD 2 81 GOOD $12,317 CS+R

ROCKING HORSE TRL 03 SHETLAND CT WALKERS LN 4 32 POOR

ROCKING HORSE TRL 01 EUCLID CHARDON RD ASCOT PL 4 43 POOR

ROCKING HORSE TRL 02 ASCOT PL SHETLAND CT 4 50 FAIR

ROCKING HORSE TRL 04 WALKERS LN CUL-DE-SAC N 4 21 FAILED

ROCKWOOD DR 01 LOOP S LEDGEWOOD DR 3 18 FAILED $161,218 CIR

ROCKWOOD DR 02 LEDGEWOOD DR EUCLID CHARDON RD 3 23 FAILED $267,026 CIR

RUSSELLHURST DR 01 CUL-DE-SAC W CHILLICOTHE RD 1 33 POOR $35,283 SAR+CS

SAXON DR 01 EISENHOWER DR EISENHOWER DR 1 19 FAILED

SHADOWBROOK DR 01 CUL-DE-SAC W HOBART RD 3 100 EXCELLENT 2022 Overlay $18,444 CS+R

SHAW AVE 01 THORNE AVE KIRTLAND CHARDON RD 2 100 EXCELLENT 2024 Overlay $2,674 CS+R

SHETLAND CT 01 CUL-DE-SAC S ROCKING HORSE TRAIL 4 39 POOR

SINGLEFOOT TRL 01 BOOTH RD LOOP E 2 79 GOOD $7,458 CS+R

SPERRY RD 02 PRELOG LN EUCLID CHARDON RD 4 41 POOR $36,687 SAR+CS

SPERRY RD 01 DEWEY RD PRELOG LN 4 55 FAIR $12,507 SAR+CS

SPERRY RD 06 END SPLIT MITCHELLS MILL RD 4 81 GOOD $48,497 CS+R

SPERRY RD 03 EUCLID CHARDON RD BILLINGS RD 4 83 GOOD $31,733 CS+R

SPERRY RD 04 BILLINGS RD KIRTLAND CHARDON RD 4 83 GOOD $8,210 CS+R

SPERRY RD 05NB KIRTLAND CHARDON RD END SPLIT 4 88 GOOD $1,119 CS+R

SPERRY RD 05SB END SPLIT KIRTLAND CHARDON RD 4 88 GOOD $1,119 CS+R

SPRINGER CT 01 SPRINGER DR LOOP N 1 99 EXCELLENT 2021 CIR/Overlay $4,028 CS+R

SPRINGER DR 02 SPRINGER CT CHILLICOTHE RD 1 96 EXCELLENT 2021 CIR/Overlay $10,252 CS+R

SPRINGER DR 01 LOOP S SPRINGER CT 1 96 EXCELLENT 2021 CIR/Overlay $4,799 CS+R

STONE RIDGE DR 01 EUCLID CHARDON RD SUGARHOUSE HILL 3 57 FAIR $12,411 SAR+CS

STONE RIDGE DR 02 SUGARHOUSE HILL CUL-DE-SAC W 3 62 FAIR $12,277 SAR+CS

STRUMBLY GLEN LN 02 QUARRY VIEW LN LOOP N 1 74 GOOD $4,899 CS+R

STRUMBLY GLEN LN 01 ORCHARD DR QUARRY VIEW LN 1 68 FAIR $6,711 CS+R

SUGARHOUSE HILL CT 01 STONE RIDGE DR CUL-DE-SAC N 3 63 FAIR $8,844 SAR+CS

TEMPLE VIEW RD 01 CHILLICOTHE RD CHARLESDERRY RD 1 89 GOOD 2021 Chipseal

THORNE AVE 01 CUL-DE-SAC W SHAW AVE 2 100 EXCELLENT 2024 Overlay $1,996 CS+R

THORNE AVE 02 SHAW AVE DEAD END E 2 100 EXCELLENT 2024 Overlay $1,739 CS+R

THWING RD 01 EUCLID CHARDON RD KIRTLAND LAKES BLVD 4 54 FAIR

THWING RD 03 KIRTLAND LAKES BLVD CORP LIMIT E 4 64 FAIR

THWING RD 02 KIRTLAND LAKES BLVD KIRTLAND LAKES BLVD 4 64 FAIR

TIBBETTS RD 01 HIDDEN VALLEY DR EUCLID CHARDON RD 3 69 FAIR 2024 Spot Repairs $27,044 CS+R

TIMBERCREEK DR 01 BERKSHIRE HILLS DR CUL-DE-SAC N 3 17 FAILED $119,576 CIR

TIMOTHY LN 01 CORP LIMIT S JOSEPH ST 1 68 FAIR

VALLEY VIEW OVAL 01 QUAIL CIR QUAIL CIR 2 13 FAILED $74,233 CIR

WALKERS LN 03 BAYSHIRE TRAIL CUL-DE-SAC E 4 35 POOR

WALKERS LN 01 ROCKING HORSE TRAIL GAITSIDE TRAIL 4 23 FAILED

WALKERS LN 02 GAITSIDE TRAIL BAYSHIRE TRAIL 4 24 FAILED

WESTWOOD RD 03 END SPLIT REGENCY WOODS DR 2 100 EXCELLENT 2024 CIR/Overlay $1,078 CS+R

WESTWOOD RD 02NB BEGIN SPLIT END SPLIT 2 100 EXCELLENT 2024 CIR/Overlay $721 CS+R

WESTWOOD RD 01 FORESTDALE DR BEGIN SPLIT 2 100 EXCELLENT 2024 CIR/Overlay $5,008 CS+R

WESTWOOD RD 02SB END SPLIT BEGIN SPLIT 2 100 EXCELLENT 2024 CIR/Overlay $746 CS+R

WHITE OAK RD 01 CARDINAL DR WOODHAWK LN 2 40 POOR

WHITE OAK RD 04 ROBIN LN CUL-DE-SAC E 2 42 POOR

WHITE OAK RD 03 EAGLES NEST LN ROBIN LN 2 46 POOR

WHITE OAK RD 02 WOODHAWK LN EAGLES NEST LN 2 55 FAIR

WHITE RD 01 PVT DR CORP LIMIT E 2 63 FAIR

WILBERT DR 01 CUL-DE-SAC S BILLINGS RD 4 30 POOR $291,018 CIR

WISNER RD 02 KIRTLAND CHARDON RD CORP LIMIT N 2 48 POOR

WISNER RD 01 EUCLID CHARDON RD KIRTLAND CHARDON RD 2 90 EXCELLENT 2021 CIR/Chip

WOODCROFT CT 01 LOOP S PINEHURST DR 1 77 GOOD $4,515 CS

WOODHAWK LN 01 LOOP S WHITE OAK RD 2 70 GOOD

WOODHILL RD 01 KIRTLAND CHARDON RD FORESTDALE DR 2 100 EXCELLENT 2024 CIR/Overlay $2,721 CS+R

WOODLAKE DR 01 LOOP W LAKEBROOK DR 4 70 GOOD $2,994 CS



The City of Kirtland

2025-2034 Street Plan REHAB / MAINTENANCE LEGEND

December 2024 CIR Cold In-Place Recycling w/Repairs & Overlay

Updated 9/29/25 with 2025 Road Program Completed Streets MF Mill & Fill w/Repairs

OL Overlay w/Repairs

SAR Spot Asphalt Repairs

SP Skin Patch

CS Crack Seal

R Reclaimite Asphalt Rejuvenation

i = 0.0% i = 9.2% i = 13.2% i = 18.0% i = 22.2%

$577,530 $89,025 $3,052,489 $60,950 $2,132,042 $428,367 $3,210,422 $303,894 $2,959,334 $272,761

ROAD NAME SECTION FROM TO WARD PCI CONDITION REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT

This Street Plan is a preliminary document contingent upon funding sources and is subject to annual 

review and changes based on pavement conditions, priorities, and council approved budgets.

This document is a long range plan and is intended to provide a framework from which the city can plan 

for needed roadway improvements and maintenance.  The plan is based on assumptions related to 

budget allocations, inflation rates, and future events.  As assumptions become less reliable over time, the 

reader  should place more weight on the first few years of the plan.  This plan will be subject to changes 

based on actual events and will be reviewed and updated annually.

Inflation reported based on ODOT 2024-07 2025-2029 Business Plan Inflation Caculator from December 

2024 to mid-April of the subject year.

Individual street costs and subtotals are in estimated 2025 dollars with contingencies (10%) and overhead 

(11%) applied.  Inflation (shown) is applied to the total costs for each year

PAVEMENT CONDITION 2025 2026 2027 2028 2029

As of 9/2025 $666,555 $3,399,875 $2,898,383 $4,146,893 $3,949,620

LAST 

IMPROVEMENT

LAST 

MAINTENANCE

WOODLAKE DR 02 LAKEBROOK DR KIRTLAND LAKE BLVD 4 74 GOOD $5,884 CS

WOODS WAY DR 01 KIRTLAND CHARDON RD LOOP N 2 18 FAILED 2024 Spot Repairs

WORRELL RD 02 KELSEY CT EUCLID CHARDON RD 3 71 GOOD $13,391 CS

WORRELL RD 01 CORP LIMIT S KELSEY CT 3 66 FAIR $890 CS

WRENWOOD DR 01 EAGLE RD DEAD END N 1 74 GOOD $5,101 CS+R



The City of Kirtland

2025-2034 Street Plan REHAB / MAINTENANCE LEGEND

December 2024 CIR Cold In-Place Recycling w/Repairs & Overlay

Updated 9/29/25 with 2025 Road Program Completed Streets MF Mill & Fill w/Repairs

OL Overlay w/Repairs

SAR Spot Asphalt Repairs

SP Skin Patch

CS Crack Seal

R Reclaimite Asphalt Rejuvenation

ROAD NAME SECTION FROM TO WARD PCI CONDITION

ALEXANDER DR 01 CHILLICOTHE RD FLORENCE RD 1 40 POOR

ALPENROSE DR 01 CUL-DE-SAC W CHILLICOTHE RD 1 89 GOOD

ALPINE DR 02 APPLEWOOD DR ALPINE DR E 2 19 FAILED

ALPINE DR 01 ALPINE DR W APPLEWOOD DR 2 24 FAILED

ALPINE DR E 01 ALPINE DR EAGLE RD 2 34 POOR

ALPINE DR W 01 EAGLE RD ALPINE DR 2 25 FAILED

AMBER WOOD DR 03 AMBER WOOD DR AMBER WOOD DR 2 37 POOR

AMBER WOOD DR 01 KIRTLAND CHARDON RD FOREST EDGE DR 2 46 POOR

AMBER WOOD DR 02 FOREST EDGE DR LOOP N 2 47 POOR

ANGELA DR 01 CUL-DE-SAC S EUCLID CHARDON RD 3 56 FAIR

ANNA DR 01 LOOP S GIULIANO DR 3 50 FAIR

ANNA DR 02 GIULIANO DR EUCLID CHARDON RD 3 46 POOR

APPALOOSA TRL 01 BRIDLEHURST TRAIL LOOP NE 4 30 POOR

APPLEWOOD DR 01 ALPINE DR EAGLE RD 2 20 FAILED

ARBORHURST LN 01 BOOTH RD LOOP N 2 85 GOOD

ASCOT PL 01 ROCKING HORSE TRAIL CUL-DE-SAC NW 4 42 POOR

BARRISTERS CT 01 CUL-DE-SAC W CHILLICOTHE RD 1 76 GOOD

BAYSHIRE TRL 01 EUCLID CHARDON RD WALKERS LN 4 44 POOR

BEECHWOOD DR 01 OAKWOOD DR CRESTWOOD DR 3 99 EXCELLENT 2021 Overlay

BEECHWOOD DR 02 CRESTWOOD DR ELMWOOD DR 3 100 EXCELLENT 2024 Overlay

BERKSHIRE HILLS DR 02 HILLSOVER DR TIMBERCREEK DR 3 34 POOR

BERKSHIRE HILLS DR 01 GRAYLOCK DR HILLSOVER DR 3 43 POOR

BILLINGS RD 06 CHRISTINA DR SPERRY RD 4 95 EXCELLENT 2021 CIR/Overlay

BILLINGS RD 04 WILBERT DR LORETO RIDGE DR 4 97 EXCELLENT 2021 CIR/Overlay

BILLINGS RD 05 LORETO RIDGE DR CHRISTINA DR 4 97 EXCELLENT 2021 CIR/Overlay

BILLINGS RD 02 COURTNEY LN HILLCREST RD 4 98 EXCELLENT 2021 CIR/Overlay

BILLINGS RD 01 CHILLICOTHE RD COURTNEY LN 4 99 EXCELLENT 2021 CIR/Overlay

BILLINGS RD 03 HILLCREST RD WILBERT DR 4 99 EXCELLENT 2021 CIR/Overlay

BLAIR LN 01 PVT DR EAST BRANCH LN 4 82 GOOD

BLAIR LN 02 EAST BRANCH LN KIRTLAND CHARDON RD 4 84 GOOD

BLUEBERRY HILL DR 01 CUL-DE-SAC S EUCLID CHARDON 3 100 EXCELLENT 2023 CIR/Overlay

BLUFF ST 01 MAPLE ST DEAD END N 1 13 FAILED

BOOTH RD 02 SINGLEFOOT TRAIL ARBORHURST LN 2 80 GOOD

BOOTH RD 04 KIRTLAND CHARDON RD MARTIN RD 2 86 GOOD

BOOTH RD 01 EAGLE RD SINGLEFOOT TRAIL 2 87 GOOD

BOOTH RD 05 MARTIN RD FOREST EDGE DR 2 87 GOOD

BOOTH RD 06 FOREST EDGE DR CORP LIMIT N 2 89 GOOD

BOOTH RD 03 ARBORHURST LN KIRTLAND CHARDON RD 2 89 GOOD

BRIAR HILL DR 01 EUCLID CHARDON RD BRIAR HILL DR 3 30 POOR

BRIAR HILL DR 02 BRIAR HILL DR CUL-DE-SAC N 3 18 FAILED

BRIAR HILL DR 03 BRIAR HILL DR CUL-DE-SAC E 3 28 FAILED

BRIDLEHURST TRL 02 APPALOOSA TRAIL PALOMINO TRAIL 4 30 POOR 2024 Spot Repairs

BRIDLEHURST TRL 03 PALOMINO TRAIL LOOP S 4 31 POOR 2024 Spot Repairs

BRIDLEHURST TRL 01 CHILLICOTHE RD APPALOOSA TRAIL 4 31 POOR 2024 Spot Repairs

CARDINAL DR 01 REGENCY WOODS DR WHITE OAK RD 2 34 POOR

CARDINAL DR 02 WHITE OAK RD CARDINAL DR 2 49 POOR

CHAPIN FALLS LN 01 CUL-DE-SAC W HOBART RD 3 31 POOR

CHARLESDERRY RD 02 STAR RD N PVT DR E 1 91 EXCELLENT 2021 Chipseal

CHARLESDERRY RD 01 TEMPLE VIEW RD STAR RD N 1 89 GOOD 2021 Chipseal

CHRISTINA DR 01 CUL-DE-SAC S BILLINGS RD 4 38 POOR 2023 Skin Patch

CONLEY RD 01 CHILLICOTHE RD DEAD END N 1 39 POOR

COUDRY ST 01 JOSEPH ST MAPLE ST 1 30 POOR

COURTNEY LN 01 BILLINGS RD CUL-DE-SAC N 4 44 POOR

CRARY LANE DR 01 EUCLID CHARDON RD FAR BAR RD 4 100 EXCELLENT 2025 Overlay

CRESTWOOD DR 02 OAKWOOD DR ELMWOOD DR 3 100 EXCELLENT 2024 Overlay

CRESTWOOD DR 03 ELMWOOD DR BEECHWOOD DR 3 100 EXCELLENT 2024 Overlay

CRESTWOOD DR 01 CUL-DE-SAC S OAKWOOD DR 3 100 EXCELLENT 2023 CIR/Overlay

DEERFIELD PL 01 EAGLE RD CUL-DE-SAC N 2 30 POOR

EAGLE CREEK CT 01 CUL-DE-SAC SW FOXWOOD TRAIL 1 77 GOOD

EAGLE RD 09 GLENSTONE DR PARTRIDGE TRAIL 1 73 GOOD

EAGLE RD 06 EAGLE MHP APPLEWOOD DR 1 74 GOOD

EAGLE RD 05 WRENWOOD DR EAGLE MHP 1 76 GOOD

EAGLE RD 08 ALPINE DR E GLENSTONE DR 1 77 GOOD

EAGLE RD 04 ALPINE DR W WRENWOOD DR 1 78 GOOD

EAGLE RD 10 PARTRIDGE TRAIL DEERFIELD PL 1 59 FAIR

This Street Plan is a preliminary document contingent upon funding sources and is subject to annual 

review and changes based on pavement conditions, priorities, and council approved budgets.

This document is a long range plan and is intended to provide a framework from which the city can plan 

for needed roadway improvements and maintenance.  The plan is based on assumptions related to 

budget allocations, inflation rates, and future events.  As assumptions become less reliable over time, the 

reader  should place more weight on the first few years of the plan.  This plan will be subject to changes 

based on actual events and will be reviewed and updated annually.

Inflation reported based on ODOT 2024-07 2025-2029 Business Plan Inflation Caculator from December 

2024 to mid-April of the subject year.

Individual street costs and subtotals are in estimated 2025 dollars with contingencies (10%) and overhead 

(11%) applied.  Inflation (shown) is applied to the total costs for each year

PAVEMENT CONDITION

As of 9/2025

LAST 

IMPROVEMENT

LAST 

MAINTENANCE

i = 25.9% i = 29.7% i = 33.6% i = 37.6% i = 41.8%

$2,605,661 $95,762 $2,634,443 $199,480 $1,775,723 $283,618 $1,323,881 $399,022 $231,819 $293,330

REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT

$82,042 CIR

$3,047 CS

$2,277 CS+R

$3,108 CS+R

$5,628 CS+R

$5,098 CS+R

$145,193 CIR

$375,164 MF

$104,885 MF

$483,349 MF

$3,257 CS+R

$187,241 CIR

$5,847 CS+R

$2,326 CS

$4,735 CS+R

$166,796 MF

$129,996 MF $6,252 CS+R

$4,773 CS+R

$3,549 CS+R

$22,321 CS+R

$4,584 CS+R

$4,302 CS+R

$2,908 CS+R

$16,917 CS+R

$1,597 CS+R

$14,440 CS+R

$1,980 CS+R

$5,280 CS+R

$9,607 CS+R

$3,911 CS+R

$2,709 CS+R

$8,106 CS+R

$4,954 CS+R

$3,034 CS

$694 CS

$3,823 CS

$8,523 CS+R

$4,141 CS+R

$14,296 CS+R

$203,356 CIR

$190,387 MF

$3,880 CS+R

$540 CS

$1,575 CS

$12,962 CS+R

$49,621 MF

$3,740 CS+R

$148,051 MF

$4,666 CS+R

$25,551 SAR+CS

$4,440 CS

$147 CS

$801 CS

$546 CS

$583 CS

$4,101 CS

2030 2031 2032 2033 2034

$3,401,091 $3,675,597 $2,751,280 $2,370,715 $744,661



The City of Kirtland

2025-2034 Street Plan REHAB / MAINTENANCE LEGEND

December 2024 CIR Cold In-Place Recycling w/Repairs & Overlay

Updated 9/29/25 with 2025 Road Program Completed Streets MF Mill & Fill w/Repairs

OL Overlay w/Repairs

SAR Spot Asphalt Repairs

SP Skin Patch

CS Crack Seal

R Reclaimite Asphalt Rejuvenation

ROAD NAME SECTION FROM TO WARD PCI CONDITION

This Street Plan is a preliminary document contingent upon funding sources and is subject to annual 

review and changes based on pavement conditions, priorities, and council approved budgets.

This document is a long range plan and is intended to provide a framework from which the city can plan 

for needed roadway improvements and maintenance.  The plan is based on assumptions related to 

budget allocations, inflation rates, and future events.  As assumptions become less reliable over time, the 

reader  should place more weight on the first few years of the plan.  This plan will be subject to changes 

based on actual events and will be reviewed and updated annually.

Inflation reported based on ODOT 2024-07 2025-2029 Business Plan Inflation Caculator from December 

2024 to mid-April of the subject year.

Individual street costs and subtotals are in estimated 2025 dollars with contingencies (10%) and overhead 

(11%) applied.  Inflation (shown) is applied to the total costs for each year

PAVEMENT CONDITION

As of 9/2025

LAST 

IMPROVEMENT

LAST 

MAINTENANCE

EAGLE RD 11 DEERFIELD PL KIRTLAND CHARDON RD 1 59 FAIR

EAGLE RD 01 CORP LIMIT W FOXWOOD TRAIL 1 83 GOOD

EAGLE RD 02 FOXWOOD TRAIL CHILLICOTHE RD 1 88 GOOD

EAGLE RD 07 APPLEWOOD DR ALPINE DR E 1 68 FAIR

EAGLE RD 03 CHILLICOTHE RD ALPINE DR W 1 69 FAIR

EAGLES NEST LN 01 WHITE OAK RD LOOP N 2 51 FAIR

EISENHOWER DR 01 DEAD END W SAXON DR 1 13 FAILED

EISENHOWER DR 02 SAXON DR SAXON DR 1 14 FAILED

EISENHOWER DR 03 SAXON DR KIRTLAND RD 1 34 POOR

ELM ST 05 SUNNINGHILL DR DEAD END N 1 31 POOR

ELM ST 01 DEAD END S FAIRVIEW AVE 1 15 FAILED

ELM ST 02 FAIRVIEW AVE JOSEPH ST 1 18 FAILED

ELM ST 03 JOSEPH ST MAPLE ST 1 26 FAILED

ELM ST 04 MAPLE ST SUNNINGHILL DR 1 29 FAILED

ELMWOOD DR 01 CRESTWOOD DR PARKWOOD DR 3 100 EXCELLENT 2024 Overlay

EMERALD GLEN CT 04 PAVEMENT CHANGE CUL-DE-SAC E 4 94 EXCELLENT 2020 Overlay

EMERALD GLEN CT 01 CHILLICOTHE RD BEGIN SPLIT 4 100 EXCELLENT 2025 Overlay

EMERALD GLEN CT 02WB END SPLIT BEGIN SPLIT 4 100 EXCELLENT 2025 Overlay

EMERALD GLEN CT 02EB BEGIN SPLIT END SPLIT 4 100 EXCELLENT 2025 Overlay

EMERALD GLEN CT 03 END SPLIT PAVEMENT CHANGE 4 100 EXCELLENT 2025 Overlay

FAIRIDGE DR 01 CUL-DE-SAC W FAIRVIEW AVE 1 61 FAIR

FAIRVIEW AVE 01 ELM ST FAIRIDGE DR 1 9 FAILED

FAIRVIEW AVE 02 FAIRIDGE DR JOSEPH ST 1 12 FAILED

FAR-BAR RD 01 CRARY LN CUL-DE-SAC E 4 12 FAILED 2023 Skin Patch

FLORENCE RD 01 ALEXANDER RD DEAD END N 1 14 FAILED

FOREST EDGE DR 01 AMBER WOOD DR BOOTH RD 2 37 POOR

FORESTDALE DR 03 WESTWOOD RD DEAD END E 2 100 EXCELLENT 2024 CIR/Overlay

FORESTDALE DR 02 WOODHILL RD WESTWOOD RD 2 100 EXCELLENT 2024 CIR/Overlay

FORESTDALE DR 01 LOOP WOODHILL RD 2 100 EXCELLENT 2024 CIR/Overlay

FOX HILL DR 01 CUL-DE-SAC N KIRTLAND CHARDON RD 2 100 EXCELLENT 2023 Overlay

FOXWOOD TRL 01 CUL-DE-SAC S EAGLE CREEK CT 1 53 FAIR

FOXWOOD TRL 02 EAGLE CREEK CT EAGLE RD 1 67 FAIR

GAITSIDE TRL 01 WALKERS LN CUL-DE-SAC N 4 40 POOR

GARFIELD RD 01 CHILLICOTHE RD CORP LIMIT N 1 57 FAIR 2024 Spot Repairs

GILDERSLEEVE CIR 01 CUL-DE-SAC W GILDERSLEEVE DR 1 23 FAILED

GILDERSLEEVE DR 04 KIMBERLY DR CORP LIMIT E 1 20 FAILED

GILDERSLEEVE DR 03 KIMBERLY DR KIMBERLY DR 1 21 FAILED

GILDERSLEEVE DR 02 GILDERSLEEVE DR KIMBERLY DR 1 24 FAILED

GILDERSLEEVE DR 01 EUCLID CHARDON RD GILDERSLEEVE DR 1 27 FAILED

GIULIANO DR 01 LOOP W ANNA DR 3 52 FAIR

GLEN PARK RD 01 TEMPLE VIEW RD DEAD END E 1 91 EXCELLENT 2021 Chipseal

GLENSTONE DR 01 EAGLE RD CUL-DE-SAC N 2 20 FAILED 2023 Skin Patch

GRANDVIEW DR 01 EUCLID CHARDON RD CUL-DE-SAC W 3 21 FAILED 2023 Skin Patch

HEATH RD 01 DEWEY RD EUCLID CHARDON RD 4 30 POOR 2023 Skin Patch

HEMLOCK RIDGE DR 01 REGENCY WOODS DR LOOP E 2 41 POOR

HICKORY HILL CT 01 CUL-DE-SAC S EUCLID CHARDON RD 3 27 FAILED

HIDDEN VALLEY DR 01 LOOP W TIBETTS RD 3 30 POOR

HIGHLAND CT 01 DEAD END W HILLCREST RD 4 11 FAILED 2023 Skin Patch

HILLCREST RD 01 BILLINGS RD HIGHLAND CT 4 17 FAILED 2023 Skin Patch

HILLCREST RD 02 HIGHLAND CT DEAD END N 4 25 FAILED 2023 Skin Patch

HILLSOVER DR 01 BERKSHIRE HILLS DR LONGVIEW DR 3 36 POOR

HOBART RD 02 CHAPIN FOREST RESERVATIONCHAPIN FALLS 1 35 POOR

HOBART RD 03 CHAPIN FALLS SHADOWBROOK DR 1 42 POOR

HOBART RD 06 RACCOON HILL DR CORP LIMIT N 1 43 POOR

HOBART RD 05 ORCHARD DR RACCOON HILL DR 1 43 POOR

HOBART RD 01 EUCLID CHARDON RD CHAPIN FOREST RESERVATION1 47 POOR

HOBART RD 04 SHADOWBROOK DR ORCHARD DR 1 48 POOR

JOSEPH ST 01 CORP LIMIT W ELM ST 1 30 POOR

JOSEPH ST 03 COUDRY ST TIMOTHY LN 1 33 POOR

JOSEPH ST 04 TIMOTHY LN CHILLICOTHE RD 1 52 FAIR

JOSEPH ST 02 ELM ST COUDRY ST 1 41 POOR

KELSEY CT 01 WORRELL RD CUL-DE-SAC E 3 100 EXCELLENT 2024 Mill/Overlay

KILLDEER RD 01 EUCLID CHARDON RD CUL-DE-SAC N 3 58 FAIR

KIMBERLY DR 01 GILDERSLEEVE DR GILDERSLEEVE DR 1 11 FAILED

KIRTLAND CHARDON RD 09 BOOTH RD FOX HILL DR 2 38 POOR

i = 25.9% i = 29.7% i = 33.6% i = 37.6% i = 41.8%

$2,605,661 $95,762 $2,634,443 $199,480 $1,775,723 $283,618 $1,323,881 $399,022 $231,819 $293,330

REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT

2030 2031 2032 2033 2034

$3,401,091 $3,675,597 $2,751,280 $2,370,715 $744,661

$3,863 CS

$2,950 CS

$6,800 CS

$1,646 CS

$2,226 CS

$263,366 MF $12,667 CS+R

$567 CS+R

$3,414 CS+R

$1,525 CS+R

$1,728 CS+R

$889 CS+R

$1,876 CS+R

$3,629 CS+R

$2,607 CS+R

$3,958 CS+R

$1,507 CS+R

$236 CS+R

$225 CS+R

$213 CS+R

$1,415 CS+R

$4,290 CS+R

$4,689 CS+R

$1,944 CS+R

$184,532 CIR

$1,735 CS+R

$199,000 CIR

$8,322 CS+R

$21,652 MF

$115,485 MF

$271,299 MF $13,049 CS+R

$1,656 CS+R

$212 CS+R

$2,176 CS+R

$7,153 CS+R

$6,962 CS+R

$9,215 CS+R

$2,272 CS

$201,189 CIR

$9,817 CS+R

$425,625 CIR

$315,049 MF

$4,018 CS+R

$388,843 CIR

$3,500 CS+R

$9,100 CS+R

$1,375 CS+R

$4,992 CS+R

$1,089 CS+R

$6,604 CS+R

$9,680 CS+R

$3,266 CS+R

$9,778 CS+R

$4,789 CS+R

$1,252 CS+R

$4,094 CS+R

$1,589 CS+R

$4,564 CS+R

$4,313 CS+R

$5,380 CS+R

$7,080 CS+R
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ROAD NAME SECTION FROM TO WARD PCI CONDITION

This Street Plan is a preliminary document contingent upon funding sources and is subject to annual 

review and changes based on pavement conditions, priorities, and council approved budgets.

This document is a long range plan and is intended to provide a framework from which the city can plan 

for needed roadway improvements and maintenance.  The plan is based on assumptions related to 

budget allocations, inflation rates, and future events.  As assumptions become less reliable over time, the 

reader  should place more weight on the first few years of the plan.  This plan will be subject to changes 

based on actual events and will be reviewed and updated annually.

Inflation reported based on ODOT 2024-07 2025-2029 Business Plan Inflation Caculator from December 

2024 to mid-April of the subject year.

Individual street costs and subtotals are in estimated 2025 dollars with contingencies (10%) and overhead 

(11%) applied.  Inflation (shown) is applied to the total costs for each year

PAVEMENT CONDITION

As of 9/2025

LAST 

IMPROVEMENT

LAST 

MAINTENANCE

KIRTLAND CHARDON RD 16 WISNER RD COUNTY LIMIT 2 71 GOOD

KIRTLAND CHARDON RD 05 WOODS WAY DR REGENCY WOODS DR 2 51 FAIR

KIRTLAND CHARDON RD 06 REGENCY WOODS DR PENITENTIARY GLEN RESERVATION2 51 FAIR

KIRTLAND CHARDON RD 04 SHAW AVE WOODS WAY DR 2 52 FAIR

KIRTLAND CHARDON RD 07 PENITENTIARY GLEN RESERVATIONAMBER WOOD DR 2 53 FAIR

KIRTLAND CHARDON RD 02 WHITMER ST WOODHILL RD 2 57 FAIR

KIRTLAND CHARDON RD 12 SPERRY RD SPERRY RD 2 59 FAIR

KIRTLAND CHARDON RD 03 WOODHILL RD SHAW AVE 2 65 FAIR

KIRTLAND CHARDON RD 15 BLAIR LN WISNER RD 2 44 POOR

KIRTLAND CHARDON RD 14 SPERRY RD BLAIR LN 2 44 POOR

KIRTLAND CHARDON RD 11 EAGLE RD SPERRY RD 2 45 POOR 2022 Spot Repairs

KIRTLAND CHARDON RD 01 CHILLICOTHE RD WHITMER ST 2 45 POOR 2022 Spot Repairs

KIRTLAND CHARDON RD 08 AMBER WOOD DR BOOTH RD 2 47 POOR 2022 Spot Repairs

KIRTLAND CHARDON RD 10 FOX HILL DR EAGLE RD 2 48 POOR 2022 Spot Repairs

KIRTLAND CHARDON RD 13 SPERRY RD SPERRY RD 2 48 POOR

KIRTLAND LAKE BLVD 02NB BEGIN SPLIT THWING RD 4 74 GOOD

KIRTLAND LAKE BLVD 01 LAKEBROOK DR BEGIN SPLIT 4 79 GOOD

KIRTLAND LAKE BLVD 02SB THWING RD BEGIN SPLIT 4 81 GOOD

KIRTLAND RD 01 CORP LIMIT W KIRTLAND RD 1 57 FAIR

LAKEBROOK DR 01 WOODLAKE DR KIRTLAND LAKE BLVD 4 75 GOOD

LEDGEWOOD DR 01 LOOP W ROCKWOOD DR 3 19 FAILED

LEDGEWOOD DR 02 PAVEMENT CHANGE ROCKWOOD DR 3 24 FAILED

LOCUST DR 01 CHILLICOTHE RD LOCUST DR N 4 100 EXCELLENT 2022 Overlay

LOCUST DR N 01 LOCUST DR LOCUST DR S 4 100 EXCELLENT 2022 Overlay

LOCUST DR S 01 LOCUST DR LOCUST DR N 4 100 EXCELLENT 2022 Overlay

LONGVIEW DR 02 HILLSOVER DR LOOP N 3 31 POOR

LONGVIEW DR 01 BERKSHIRE HILLS DR HILLSOVER DR 3 32 POOR

LORETO RIDGE DR 01 LOOP S BILLINGS RD 4 100 EXCELLENT 2022 Overlay

MAPLE ST 02 BLUFF RD COUDRY ST 1 31 POOR

MAPLE ST 01 ELM ST BLUFF RD 1 32 POOR

MAPLE ST 03 COUDRY ST CHILLICOTHE RD 1 36 POOR

MARKELL RD 01 CORP LIMIT W KIRTLAND RD 1 100 EXCELLENT 2025 CIR/Overlay

MARTIN RD 02 STRAWBERRY LN DEAD END E 2 82 GOOD

MARTIN RD 01 BOOTH RD STRAWBERRY LN 2 84 GOOD

MISTY HOLLOW LN 01 EUCLID CHARDON RD CUL-DE-SAC N 3 42 POOR

MITCHELL MILLS RD 01 SPERRY RD CORP LIMIT E 2 97 EXCELLENT 2022 Overlay

MONTEREY AVE 01 CUL-DE-SAC W CHILLICOTHE RD 3 100 EXCELLENT 2024 CIR/Overlay

NORTH STAR RD 01 CHARLESDERRY RD CUL-DE-SAC N 1 83 GOOD 2021 Chipseal

OAKWOOD DR 01 BEECHWOOD DR CRESTWOOD DR 3 95 EXCELLENT 2021 Overlay

ORCHARD DR 01 HOBART RD STRUMBLY GLEN LN 1 58 FAIR

ORCHARD DR 02 STRUMBLY GLEN LN CUL-DE-SAC S 1 63 FAIR

OVERLOOK DR 01 CHILLICOTHE RD PARKING LOT N 1 34 POOR

PALOMINO TRL 02EB BEGIN SPLIT END SPLIT 4 16 FAILED

PALOMINO TRL 01 BRIDLEHURST TRL BEGIN SPLIT 4 19 FAILED

PALOMINO TRL 02WB END SPLIT BEGIN SPLIT 4 20 FAILED

PALOMINO TRL 03 END SPLIT LOOP E 4 23 FAILED

PARKS FARM RD 01 BILLINGS RD CUL-DE-SAC N 4 100 EXCELLENT 2022 New Constr.

PARKWOOD DR 01 BEECHWOOD DR CHILLICOTHE RD 3 100 EXCELLENT 2024 Overlay

PARTRIDGE TRL 01 PTARMIGAN CT QUAIL CIR 2 33 POOR

PARTRIDGE TRL 02 QUAIL CIR EAGLE RD 2 42 POOR

PHEASANT LN 01 PTARMIGAN CT LOOP E 2 26 FAILED

PINEHURST DR 01 LOOP W WOODCRAFT CT 1 74 GOOD

PINEHURST DR 02 WOODCRAFT CT CHILLICOTHE RD 1 77 GOOD

PRELOG LN 01 LOOP W SPERRY RD 4 100 EXCELLENT 2022 Overlay

PTARMIGAN CT 01 LOOP W PHEASANT LN 2 37 POOR

QUAIL CIR 03 END SPLIT VALLEY VIEW OVAL 2 12 FAILED

QUAIL CIR 02WB END SPLIT BEGIN SPLIT 2 51 FAIR

QUAIL CIR 02EB BEGIN SPLIT END SPLIT 2 51 FAIR

QUAIL CIR 04 VALLEY VIEW OVAL VALLEY VIEW OVAL 2 51 FAIR

QUAIL CIR 01 PARTRIDGE TRAIL BEGIN SPLIT 2 44 POOR

QUAIL CIR 05 VALLEY VIEW OVAL LOOP N 2 21 FAILED

QUARRY VIEW LN 04 QUARRY VIEW LN QUARRY VIEW LN 1 70 GOOD

QUARRY VIEW LN 03 QUARRY VIEW LN LOOP E 1 71 GOOD

QUARRY VIEW LN 01 STRUMBLY GLEN LN QUARRY VIEW LN 1 77 GOOD

QUARRY VIEW LN 02 QUARRY VIEW LN QUARRY VIEW LN 1 78 GOOD

i = 25.9% i = 29.7% i = 33.6% i = 37.6% i = 41.8%

$2,605,661 $95,762 $2,634,443 $199,480 $1,775,723 $283,618 $1,323,881 $399,022 $231,819 $293,330

REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT

2030 2031 2032 2033 2034

$3,401,091 $3,675,597 $2,751,280 $2,370,715 $744,661

$243 CS

$702 CS

$340 CS

$1,426 CS

$17,832 CS+R

$2,379 CS+R

$7,802 CS+R

$1,696 CS+R

$7,724 CS+R

$7,683 CS+R

$2,459 CS+R

$4,009 CS+R

$14,830 CS+R

$1,549 CS+R

$3,094 CS+R

$3,738 CS+R

$4,991 CS+R

$8,770 CS+R

$10,845 CS+R

$3,956 CS+R

$1,995 CS

$2,712 CS+R

$138,758 MF

$99,758 MF

$1,047 CS

$27,084 CIR

$191,258 CIR

$27,265 CIR

$295,216 CIR

$4,557 CS+R

$6,375 CS+R

$11,019 CS+R

$11,188 CS+R

$5,239 CS+R

$17,122 CS+R

$9,166 CS+R

$4,974 CS+R

$938 CS+R

$926 CS+R

$9,819 MF $472 CS+R

$170,223 MF $5,782 CS+R

$2,817 CS+R

$888 CS+R

$3,427 CS+R

$3,954 CS+R

$488 CS+R



The City of Kirtland

2025-2034 Street Plan REHAB / MAINTENANCE LEGEND

December 2024 CIR Cold In-Place Recycling w/Repairs & Overlay

Updated 9/29/25 with 2025 Road Program Completed Streets MF Mill & Fill w/Repairs

OL Overlay w/Repairs

SAR Spot Asphalt Repairs

SP Skin Patch

CS Crack Seal

R Reclaimite Asphalt Rejuvenation

ROAD NAME SECTION FROM TO WARD PCI CONDITION

This Street Plan is a preliminary document contingent upon funding sources and is subject to annual 

review and changes based on pavement conditions, priorities, and council approved budgets.

This document is a long range plan and is intended to provide a framework from which the city can plan 

for needed roadway improvements and maintenance.  The plan is based on assumptions related to 

budget allocations, inflation rates, and future events.  As assumptions become less reliable over time, the 

reader  should place more weight on the first few years of the plan.  This plan will be subject to changes 

based on actual events and will be reviewed and updated annually.

Inflation reported based on ODOT 2024-07 2025-2029 Business Plan Inflation Caculator from December 

2024 to mid-April of the subject year.

Individual street costs and subtotals are in estimated 2025 dollars with contingencies (10%) and overhead 

(11%) applied.  Inflation (shown) is applied to the total costs for each year

PAVEMENT CONDITION

As of 9/2025

LAST 

IMPROVEMENT

LAST 

MAINTENANCE

RACCOON HILL DR 01 RACCOON HILL DR S RACCOON HILL DR S 3 54 FAIR

RACCOON HILL DR 02 RACCOON HILL DR S HOBART RD 3 45 POOR

RACCOON HILL DR S 01 RACCOON HILL RACCOON HILL 3 54 FAIR

RED TAIL LN 01 CARDINAL DR LOOP N 2 62 FAIR

REGENCY WOODS DR 03 CARDINAL DR WESTWOOD RD 2 31 POOR 2023 Spot Repairs

REGENCY WOODS DR 02 HEMLOCK RIDGE DR CARDINAL DR 2 37 POOR 2023 Spot Repairs

REGENCY WOODS DR 01 KIRTLAND CHARDON RD HEMLOCK RIDGE DR 2 44 POOR 2023 Spot Repairs

RIVERWOOD WAY 01 LOOP N REGENCY WOODS DR 2 23 FAILED 2024 Spot Repairs

ROBIN LN 01 LOOP S WHITE OAK RD 2 81 GOOD

ROCKING HORSE TRL 03 SHETLAND CT WALKERS LN 4 32 POOR

ROCKING HORSE TRL 01 EUCLID CHARDON RD ASCOT PL 4 43 POOR

ROCKING HORSE TRL 02 ASCOT PL SHETLAND CT 4 50 FAIR

ROCKING HORSE TRL 04 WALKERS LN CUL-DE-SAC N 4 21 FAILED

ROCKWOOD DR 01 LOOP S LEDGEWOOD DR 3 18 FAILED

ROCKWOOD DR 02 LEDGEWOOD DR EUCLID CHARDON RD 3 23 FAILED

RUSSELLHURST DR 01 CUL-DE-SAC W CHILLICOTHE RD 1 33 POOR

SAXON DR 01 EISENHOWER DR EISENHOWER DR 1 19 FAILED

SHADOWBROOK DR 01 CUL-DE-SAC W HOBART RD 3 100 EXCELLENT 2022 Overlay

SHAW AVE 01 THORNE AVE KIRTLAND CHARDON RD 2 100 EXCELLENT 2024 Overlay

SHETLAND CT 01 CUL-DE-SAC S ROCKING HORSE TRAIL 4 39 POOR

SINGLEFOOT TRL 01 BOOTH RD LOOP E 2 79 GOOD

SPERRY RD 02 PRELOG LN EUCLID CHARDON RD 4 41 POOR

SPERRY RD 01 DEWEY RD PRELOG LN 4 55 FAIR

SPERRY RD 06 END SPLIT MITCHELLS MILL RD 4 81 GOOD

SPERRY RD 03 EUCLID CHARDON RD BILLINGS RD 4 83 GOOD

SPERRY RD 04 BILLINGS RD KIRTLAND CHARDON RD 4 83 GOOD

SPERRY RD 05NB KIRTLAND CHARDON RD END SPLIT 4 88 GOOD

SPERRY RD 05SB END SPLIT KIRTLAND CHARDON RD 4 88 GOOD

SPRINGER CT 01 SPRINGER DR LOOP N 1 99 EXCELLENT 2021 CIR/Overlay

SPRINGER DR 02 SPRINGER CT CHILLICOTHE RD 1 96 EXCELLENT 2021 CIR/Overlay

SPRINGER DR 01 LOOP S SPRINGER CT 1 96 EXCELLENT 2021 CIR/Overlay

STONE RIDGE DR 01 EUCLID CHARDON RD SUGARHOUSE HILL 3 57 FAIR

STONE RIDGE DR 02 SUGARHOUSE HILL CUL-DE-SAC W 3 62 FAIR

STRUMBLY GLEN LN 02 QUARRY VIEW LN LOOP N 1 74 GOOD

STRUMBLY GLEN LN 01 ORCHARD DR QUARRY VIEW LN 1 68 FAIR

SUGARHOUSE HILL CT 01 STONE RIDGE DR CUL-DE-SAC N 3 63 FAIR

TEMPLE VIEW RD 01 CHILLICOTHE RD CHARLESDERRY RD 1 89 GOOD 2021 Chipseal

THORNE AVE 01 CUL-DE-SAC W SHAW AVE 2 100 EXCELLENT 2024 Overlay

THORNE AVE 02 SHAW AVE DEAD END E 2 100 EXCELLENT 2024 Overlay

THWING RD 01 EUCLID CHARDON RD KIRTLAND LAKES BLVD 4 54 FAIR

THWING RD 03 KIRTLAND LAKES BLVD CORP LIMIT E 4 64 FAIR

THWING RD 02 KIRTLAND LAKES BLVD KIRTLAND LAKES BLVD 4 64 FAIR

TIBBETTS RD 01 HIDDEN VALLEY DR EUCLID CHARDON RD 3 69 FAIR 2024 Spot Repairs

TIMBERCREEK DR 01 BERKSHIRE HILLS DR CUL-DE-SAC N 3 17 FAILED

TIMOTHY LN 01 CORP LIMIT S JOSEPH ST 1 68 FAIR

VALLEY VIEW OVAL 01 QUAIL CIR QUAIL CIR 2 13 FAILED

WALKERS LN 03 BAYSHIRE TRAIL CUL-DE-SAC E 4 35 POOR

WALKERS LN 01 ROCKING HORSE TRAIL GAITSIDE TRAIL 4 23 FAILED

WALKERS LN 02 GAITSIDE TRAIL BAYSHIRE TRAIL 4 24 FAILED

WESTWOOD RD 03 END SPLIT REGENCY WOODS DR 2 100 EXCELLENT 2024 CIR/Overlay

WESTWOOD RD 02NB BEGIN SPLIT END SPLIT 2 100 EXCELLENT 2024 CIR/Overlay

WESTWOOD RD 01 FORESTDALE DR BEGIN SPLIT 2 100 EXCELLENT 2024 CIR/Overlay

WESTWOOD RD 02SB END SPLIT BEGIN SPLIT 2 100 EXCELLENT 2024 CIR/Overlay

WHITE OAK RD 01 CARDINAL DR WOODHAWK LN 2 40 POOR

WHITE OAK RD 04 ROBIN LN CUL-DE-SAC E 2 42 POOR

WHITE OAK RD 03 EAGLES NEST LN ROBIN LN 2 46 POOR

WHITE OAK RD 02 WOODHAWK LN EAGLES NEST LN 2 55 FAIR

WHITE RD 01 PVT DR CORP LIMIT E 2 63 FAIR

WILBERT DR 01 CUL-DE-SAC S BILLINGS RD 4 30 POOR

WISNER RD 02 KIRTLAND CHARDON RD CORP LIMIT N 2 48 POOR

WISNER RD 01 EUCLID CHARDON RD KIRTLAND CHARDON RD 2 90 EXCELLENT 2021 CIR/Chip

WOODCROFT CT 01 LOOP S PINEHURST DR 1 77 GOOD

WOODHAWK LN 01 LOOP S WHITE OAK RD 2 70 GOOD

WOODHILL RD 01 KIRTLAND CHARDON RD FORESTDALE DR 2 100 EXCELLENT 2024 CIR/Overlay

WOODLAKE DR 01 LOOP W LAKEBROOK DR 4 70 GOOD

i = 25.9% i = 29.7% i = 33.6% i = 37.6% i = 41.8%

$2,605,661 $95,762 $2,634,443 $199,480 $1,775,723 $283,618 $1,323,881 $399,022 $231,819 $293,330

REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT

2030 2031 2032 2033 2034

$3,401,091 $3,675,597 $2,751,280 $2,370,715 $744,661

$178,528 MF

$83,738 MF

$259,822 MF

226,236 MF $226,236 MF

$15,126 CS+R

$2,805 CS+R

$18,111 CS+R

$17,434 CS+R

$32,773 SAR+CS $12,317 CS+R

$102,122 CIR $3,469 CS+R

$97,569 MF $4,693 CS+R

$29,223 MF $1,406 CS+R

$179,529 CIR $6,098 CS+R

$5,476 CS+R

$9,070 CS+R

$13,260 CS+R

$205,703 CIR

$18,444 CS+R

$131,117 CIR $4,454 CS+R

$7,458 CS+R

$36,687 SAR+CS

$12,507 SAR+CS

$129,045 SAR+CS

$84,438 SAR+CS

$21,845 SAR+CS

$2,977 SAR+CS

$2,977 SAR+CS

$4,028 CS+R

$10,252 CS+R

$4,799 CS+R

$96,979 MF

$95,927 MF

$4,899 CS+R

$6,711 CS+R

$1,058 CS

$507 CS

$11,647 MF

$10,582 CS

$4,062 CS+R

$2,522 CS+R

$53,980 CIR

$109,592 CIR

$66,536 CIR $2,260 CS+R

$174,702 MF $8,403 CS+R

$23,591 MF $1,135 CS+R

$141,547 MF $6,808 CS+R

$98,190 MF $4,723 CS+R

$9,885 CS+R

$27,316 MF

$14,566 CS

$4,515 CS

$36,559 SAR+CS $13,739 CS+R

$2,994 CS



The City of Kirtland

2025-2034 Street Plan REHAB / MAINTENANCE LEGEND

December 2024 CIR Cold In-Place Recycling w/Repairs & Overlay

Updated 9/29/25 with 2025 Road Program Completed Streets MF Mill & Fill w/Repairs

OL Overlay w/Repairs

SAR Spot Asphalt Repairs

SP Skin Patch

CS Crack Seal

R Reclaimite Asphalt Rejuvenation

ROAD NAME SECTION FROM TO WARD PCI CONDITION

This Street Plan is a preliminary document contingent upon funding sources and is subject to annual 

review and changes based on pavement conditions, priorities, and council approved budgets.

This document is a long range plan and is intended to provide a framework from which the city can plan 

for needed roadway improvements and maintenance.  The plan is based on assumptions related to 

budget allocations, inflation rates, and future events.  As assumptions become less reliable over time, the 

reader  should place more weight on the first few years of the plan.  This plan will be subject to changes 

based on actual events and will be reviewed and updated annually.

Inflation reported based on ODOT 2024-07 2025-2029 Business Plan Inflation Caculator from December 

2024 to mid-April of the subject year.

Individual street costs and subtotals are in estimated 2025 dollars with contingencies (10%) and overhead 

(11%) applied.  Inflation (shown) is applied to the total costs for each year

PAVEMENT CONDITION

As of 9/2025

LAST 

IMPROVEMENT

LAST 

MAINTENANCE

WOODLAKE DR 02 LAKEBROOK DR KIRTLAND LAKE BLVD 4 74 GOOD

WOODS WAY DR 01 KIRTLAND CHARDON RD LOOP N 2 18 FAILED 2024 Spot Repairs

WORRELL RD 02 KELSEY CT EUCLID CHARDON RD 3 71 GOOD

WORRELL RD 01 CORP LIMIT S KELSEY CT 3 66 FAIR

WRENWOOD DR 01 EAGLE RD DEAD END N 1 74 GOOD

i = 25.9% i = 29.7% i = 33.6% i = 37.6% i = 41.8%

$2,605,661 $95,762 $2,634,443 $199,480 $1,775,723 $283,618 $1,323,881 $399,022 $231,819 $293,330

REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT REHAB MAINT

2030 2031 2032 2033 2034

$3,401,091 $3,675,597 $2,751,280 $2,370,715 $744,661

$5,884 CS

$307,652 CIR

$13,391 CS


