(Mayor Potter)

CITY OF KIRTLAND

RESOLUTION NUMBER 24-R-73

A RESOLUTION AUTHORIZING THE CLOSEOUT OF
THE CONTRACT WITH SPECIALIZED CONSTRUCTION,
INC. FOR ITS WORK ON SECTIONS [, IA, V, AND VA OF
THE 2023 PAVEMENT REHABILITATION PROJECT, AND
DECLARING AN EMERGENCY.

WHEREAS, the City of Kirtland has previously entered into a Contract with Specialized
Construction, Inc. for work performed pursuant to Sections I, IA, V, and VA of the 2023 Pavement
Rehabilitation Project for the total contract cost of $510,052.00; and

WHEREAS, Specialized Construction, Inc. has successfully completed the terms of the
Contract for the total cost of $451,825.15, a reduction of $58,226.85 as shown on the final change
order attached hereto as Exhibit A; and

WHEREAS, it is necessary to complete the closeout procedure.

NOW THEREFORE, IT IS HEREBY RESOLVED by the Council of the City of
Kirtland, County of Lake and State of Ohio, that:

SECTION I: This Council hereby determines that the work included in the Contract with
Specialized Construction, Inc. has been completed and the Contract may be closed out with a final
contract cost of Four Hundred Fifty-One Thousand, Eight Hundred Twenty-Five Dollars and
Fifteen Cents ($451,825.15) for the line items bid, which is a reduction of $58,226.85 from the
previously approved bid, and Six Thousand, Five Hundred Ten Dollars and Zero Cents ($6,510.00)
for construction inspection. The total project cost is now closed out at $458,335.15.

SECTION II: The Mayor be and is hereby authorized to execute all documents necessary
to complete the closeout of this contract in accordance with this Resolution.

SECTION III:

(a) It is found and determined that all formal actions of this Council concerning
and relating to the passage of this resolution were passed in an open meeting of this Council, and
that all deliberations of this Council and of any of its committees that resulted in such formal action
were in meetings open to the public, in compliance with all legal requirements including Section
121.22 of the Ohio Revised Code.
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(b) This resolution is declared to be an emergency measure necessary for the
immediate preservation of the public peace, health and safety of the City, and for the further reason
that it is necessary to provide for the usual and daily operations of the City in maintaining the
streets and roads of the City and to closeout said contract. Therefore, this resolution shall be in full
force and effect immediately upon its passage by the affirmative vote of five (5) members of
Council and approval by the Mayor, otherwise this resolution shall be in effect from and after its

adoption at the earliest period allowed by law.

First Reading:
Second Reading:
Third Reading:

DATE PASSED:

President of Council

Submitted to the Mayor for his

Approval on this day of
, 2024,
ATTEST: Approved by the Mayor, on this day
of , 2024.
Clerk of Council Mayor Kevin F. Potter

Closeout of Specialized Const. for 2023 Pavement Rehab.
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CHANGE ORDER No. 1 - FINAL ADJUSTING CHANGE ORDER
2023 Street Rehabilitation & Maintenance

The City of Kirtland

June 13, 2024

This Change Order represents the finalization of all line item quantities and additional work. The attached
worksheet shows any and all final quantity additions and/or deductions deemed necessary, approved and
authorized by the City of Kirtland to properly complete the project

This Change Order results in the following adjustments to the contract prices and/or contract completion time

Original contract amount $510,052.00
Net cost change resulting from prior change orders $0.00
Net cost change resulting from this change order ($58,226.85)
Adjusted contract amount $451,825.15
Original estimate of additional services $6,510.00
Additional services adjustment resulting from prior change orders $0.00
Additional services adjustment resulting from this change order $0.00
Adjusted estimate of additional services $6,510.00
Original contract completion date 10/8/2023
Additional contract completion time resulting from prior change orders (days) 0.00
Additional contract completion time resulting from this change orders (days) 0.00
Adjusted contract completion date 10/8/2023

The terms of this Change Order shall not affect any of the terms of the contract, except as expressly stated herein.
Further, the Contractor agrees that the consideration for the Field Change as contained herein represents the full
amount to which the Contractor is entitled and that no additional time, beyond that granted above, is necessary to
complete the contract.

APPROVALS

The C.W. Courtney Company The City of Kirtland

o
G o 6/13/2024

Douglas Courtney, PE - Date Kevin F. Potter Date
City Engineer Mayor

Specialized Construction, Inc.

Daved Facloade 7/24/24

David Gadosik General Manager
Print name & title

Date
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FINAL RECONCILIATION OF QUANTITIES
Change Order No. #1 - Final Adjusting Change Order
The City of Kirtland

2023 Street Rehabilitation & Maintenance
4-9 /2023001

Specialized Construction, Inc.
711 Harvard Ave.
Cuyahoga Hts., Ohio 44105

Prepared by: The C.W, Courtney Company
700 Beta Drive, Suite 200

Cleveland, Ohio 44143

(p) 440.449.4005; (f) 440.449.0883

6/13/2024 Original Contract Amount: $510,052.00
BALANCE
CONTRACT VALUES WORK COMPLETED OVER / (UNDER)
oDoT Scheduled Amount
Ref. Item # Item Description Estimated Quantity Unlt Price Value Quantity Completed Complated % Comlpete Quantity Cost
SECTIONS | & |A - FOX HILL DRIVE
1 202  Drive Apron Removed, Asphalt or Concrete 145.00 SY $10.00 $1,450.00 145.50 SY $1,455.00 100.3% 0.50 SY $5.00
2 254 Pavement Planing, Asphalt Profile Planing 3600.00 SY $4.00 $14,400.00 | 3600.00 SY $14,400.00 100.0% 0.00 SY $0.00
3 204 Proof Roll 1.00 HR $100.00 $100.00 1.00 HR $100.00  100.0% 0.00 HR $0.00
4 253  Full Depth Asphait Pavement Repair, T=12", As Directed 200.00 SY $90.00 $18,000.00 0.00 SY $0.00 0.0% (200.00) SY ($18,000.00)
5 253  Full Depth Asphalt Pavement Repair, T=6", As Directed 550.00 SY $50.00 $27,500.00 313.50 SY $15,675.00 57.0% (236.50) SY ($11,825.00)
6 422 Pavement Pre-Seal, Single Chip Seal 3600.00 SY $2.50 $9,000.00 | 3600.00 SY $9,000.00 100.0% 0.00 SY $0.00
7 441 1" Asphalt Concrete Intermediate Course, Type 1 (448) 200.00 TON $110.00 $22,000.00 237.11 TON $26,082.10 118.6% 37.11 TON $4,082.10
8 441 1-1/2" Asphalt Concrete Surface Course, Type 1 (448) 300.00 TON $125.00 $37,500.00 383.08 TON $47,885.00 127.7% 83.08 TON $10,385.00
9 451 6" Fiber Reinforced Concrete Drive Apron, Incl. 4" 304 LS Base 95.00 SY $150.00 $14,250.00 98.50 8Y $14,775.00 103.7% 3.50 SY $525.00
10 441 Asphalt Drive Apron, Incl. 6" LS Base 50.00 SY $120.00 $6,000.00 47.00 SY $5,640.00  94.0% (3.00) SY ($360.00)
11 605 Aggregate Drain 150.00 LF $15.00 $2,250.00 110.00 LF $1,650.00  73.3% (40.00) LF ($600.00)
12 611 Monument Box Adjusted to Grade 3.00 EA $75.00 $225.00 6.00 EA $450.00  200.0% 3.00 EA $225.00
13 617  Shoulder Preparation and Berming, RAP (W=1.5") 425.00 SY $40.00 $17,000.00 266.00 SY $10,640.00 62.6% (159.00) SY ($6,360.00)
14  SPEC Witco Reclaimite (or equal) @ 0.08 Gal/ Sq Yd 3600.00 SY $1.20 $4,320.00 | 3600.00 SY $4,320.00  100.0% 0.00 SY $0.00
15 642 Stop Line 15.00 LF $5.00 $75.00 15.00 LF $75.00  100.0% 0.00 LF $0.00
16 614 Maintaing Traffic 1.00 LUMP $2,500.00 $2,500.00 1.00 LUMP $2,500.00  100.0% 0.00 LUMP $0.00
17 624  Mobilization 1.00 LUMP $10,000.00 $10,000.00 1.00 LUMP $10,000.00  100.0% 0.00 LUMP $0.00
19 202 Drive Apron Removed, Asphalt or Concrete 15.00 SY $5.00 $75.00 0.00 SY $0.00 0.0% (15.00) SY ($75.00)
20 254 Pavement Planing, Asphalt Profile Planing 360.00 SY $2.50 $900.00 0.00 SY $0.00 0.0% (360.00) SY ($900.00)
21 253  Full Depth Asphalt Pavement Repair, T=12", As Directed 20.00 SY $60.00 $1,200.00 0.00 SY $0.00 0.0% (20.00) SY ($1,200.00)
22 253 Full Depth Asphalt Pavement Repair, T=6", As Directed 55.00 SY $30.00 $1,650.00 0.00 SY $0.00 0.0% (55.00) SY ($1,650.00)
23 422 Pavement Pre-Seal, Single Chip Seal 360.00 SY $2.00 $720.00 0.00 SY $0.00 0.0% (360.00) SY ($720.00)
24 441 1" Asphalt Concrete Intermediate Course, Type 1 (448) 20.00 TON $70.00 $1,400.00 0.00 TON $0.00 0.0% (20.00) TON ($1,400.00)
25 441  1-1/2" Asphalt Concrete Surface Course, Type 1 (448) 30.00 TON $75.00 $2,250.00 0.00 TON $0.00 0.0% (30.00) TON ($2,250.00)
26 451 6" Fiber Reinforced Concrete Drive Apron, Incl. 4" 304 LS Base 10.00 SY $100.00 $1,000.00 1.00 SY $100.00 10.0% (9.00) 8Y ($900.00)
27 441  Asphalt Drive Apron 500 SY $80.00 $400.00 0.00 SY $0.00 0.0% (5.00) SY ($400.00)
28 617  Shoulder Preparation and Berming, RAP (W=1.5") 45,00 SY $20.00 $900.00 0.00 8Y $0.00 0.0% (45.00) SY {$900.00)
29 SPEC Witco Reclaimite (or equal) @ 0.08 Gal/ Sq Yd 360.00 SY $1.20 $432.00 0.00 8Y $0.00 0.0% (360.00) SY ($432.00)
$197,497.00 $164,747.10  83.4% ($32,749.90)
SECTIONS V & VA - BLUEBERRY HILL DRIVE
92 Spec Single Pass Pavement Recycling, T=5" 6250.00 SY $9.95 $62,187.50 | 6387.00 SY $63,550.65 102.2% 137.00 SY $1,363.15
93 Spec Asphalt Pavement Recycling Agent, 2 Gal/SY 12500.00 GAL $3.50 $43,750.00 | 13500.00 GAL $47.250.00 108.0% 1000.00 GAL $3,500.00
94 703 Supplemental Aggregate, #57 Limestone, 30Ib/SY 95.00 TON $75.00 $7,125.00 106.53 TON $7,980.75 1121% 11.53 TON $864.75
95 204 Proof Roll 1.00 HR $100.00 $100.00 1.00 HR $100.00  100.0% 0.00 HR $0.00
96 253  Full Depth Pavement Repair, T=12", As Directed 125.00 SY $90.00 $11,250.00 0.00 SY $0.00 0.0% (125.00) 8Y ($11,250.00)
97 253  Full Depth Asphalt Pavement Repair, T=6", As Directed 375.00 SY $50.00 $18,750.00 585.00 SY $29,250.00  156.0% 210.00 SY $10,500.00
98 254 Pavement Planing, Butt Joints (Aprons & Intersections) 365.00 SY $4.00 $1,460.00 | 3266.00 SY $13,064.00  894.8% 2901.00 SY $11,604.00
99 441 1" Asphalt Concrete Intermediate Course, Type 1 (448) 355.00 TON $110.00 $39,050.00 345.55 TON $38,010.50  97.3% (9.45) TON ($1,039.50)
100 441 1-1/2" Asphalt Concrete Surface Course, Type 1 (448) 525.00 TON $125.00 $65,625.00 437.91 TON $54,738.75  83.4% (87.09) TON ($10,886.25)
101 605 Aggregate Drain 250.00 LF $15.00 $3,750.00 409.00 LF $6,135.00 163.6% 159.00 LF $2,385.00
102 617  Shoulder Preparation and Berming, RAP (W=1.5") 700.00 SY $40.00 $28,000.00 351.50 SY $14,060.00 50.2% (348.50) SY ($13,940.00)
103 SPEC Witco Reclaimite (or equal) @ 0.08 Gal/ Sq Yd 6250.00 SY $1.20 $7,500.00 | 6387.00 SY $7,664.40 102.2% 137.00 SY $164.40
104 642 Stop Line 18.00 LF $5.00 $90.00 18.00 LF $90.00  100.0% 0.00 LF $0.00
105 614 Maintaing Traffic 1.00 LUMP $2,500.00 $2,500.00 1.00 LUMP $2,500.00 100.0% 0.00 LUMP $0.00
106 624  Mobilization 1.00 LUMP . $2,500.00 $2,500.00 1.00 LUMP $2,500.00 100.0% 0.00 LUM $0.00
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FINAL RECONCILIATION OF QUANTITIES

Change Order No. #1 - Final Adjusting Change Order
The City of Kirtland

2023 Street Rehabilitation & Maintenance

4-9 /2023001

Speclalized Construction, Inc.
711 Harvard Ave.
Cuyahoga Hts., Ohio 44105

Prepared by: The C.W. Courtney Company
700 Beta Drive, Suite 200

Cleveland, Ohio 44143

(p) 440.449.4005; (f) 440.449.0883

6/13/2024 Original Contract Amount: $510,052.00
BALANCE
CONTRACT VALUES WORK COMPLETED OVER / {UNDER)
oDOT Scheduled Amount
Ref. ltem # Item Description Estimated Quantity Unit Price Value Quantity Completed Completed % Comlpet Quantity Cost

108  Spec Single Pass Pavement Recyding, T=5" 625.00 SY $7.50 $4,687.50 0.00 SY $0.00 0.0% (625.00) SY ($4,687.50)
109  Spec Asphalt Pavement Recycling Agent, 2 Gal/SY 1250.00 GAL $2.75 $3,437.50 0.00 GAL $0.00 0.0% (1250.00) GAL ($3,437.50)
110 703 Supplemental Aggregate, #57 Limestone, 30Ib/SY 10.00 TON $50.00 $500.00 0.00 TON $0.00 0.0% (10.00) TON ($500.00)
111 253  Full Depth Pavement Repair, T=12", As Directed 10.00 SY $60.00 $600.00 0.00 SY $0.00 0.0% (10.00) SY ($600.00)
112 253  Full Depth Asphalt Pavement Repair, T=6", As Directed 38.00 SY $30.00 $1,140.00 0.00 SY $0.00 0.0% (38.00) SY ($1,140.00)
113 254 Pavement Planing, Butt Joints (Aprons & Intersections) 35.00 SY $2.50 $87.50 70.00 SY $175.00  200.0% 35.00 8Y $87.50
114 441 1" Asphalt Concrete Intermediate Course, Type 1 (448) 35.00 TON $70.00 $2,450.00 0.00 TON $0.00 0.0% (35.00) TON ($2,450.00)
116 441 1-1/2" Asphalt Concrete Surface Course, Type 1 (448) 53.00 TON $75.00 $3,975.00 0.00 TON $0.00 0.0% (53.00) TON ($3,975.00)
116 605 Aggregate Drain 25.00 LF $10.00 $250.00 0.00 LF $0.00 0.0% (25.00) LF ($250.00)
117 617  Shoulder Preparation and Berming, RAP (W=1.5") 70.00 SY $20.00 $1,400.00 0.00 8Y $0.00 0.0% (70.00) SY ($1,400.00)
118 SPEC Witco Reclaimite (or equal) @ 0.08 Gal/ Sq Yd 325.00 SY $1.20 $380.00 0.00 SY $0.00 0.0% (325.00) SY ($390.00)
$312,555.00 $287,078.05  91.8% ($25,476.95)
CONTRACT LINE ITEM TOTALS: $510,052.00 $451,825.15  88.6% ($58,226.85)

FINAL CONTRACT TOTALS: $510,052.00 $451,82515  88.6% Final CO Amount:  ($58,226.85)

FINAL CHANGE ORDER AMOUNT:  ($58,226.85)

FINAL CONTRACT AMOUNT:

$451,825.15 |
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